

PC Refresh 2005

ID	Task Name	Duration	Start	Finish
0	PC Refresh 2005	5380 days	Mon 11/8/04	Mon 6/23/25
1	Project Dependencies	88 days	Fri 1/14/05	Wed 5/18/05
8	New PC	190 days	Mon 11/8/04	Fri 7/29/05
9	Hardware Selection	44 days	Mon 1/3/05	Fri 3/4/05
19	Department Request	73 days	Wed 11/24/04	Fri 3/4/05
24	Identify # of machines needed	2.33 days	Mon 3/7/05	Wed 3/9/05
25	Leasing	45 days	Mon 3/7/05	Fri 5/6/05
31	Development Computer	15 days	Thu 2/17/05	Wed 3/9/05
34	Integration Services	70 days	Wed 11/17/04	Tue 2/22/05
35	Statement of Work (SOW)	70 days	Wed 11/17/04	Tue 2/22/05
43	Dell CFI Process	67 days	Fri 3/4/05	Mon 6/6/05
58	Transfer	190 days	Mon 11/8/04	Fri 7/29/05
98	Image	120 days	Mon 11/8/04	Mon 4/25/05
99	Base Image	120 days	Mon 11/8/04	Mon 4/25/05
119	USS Pilot of Rollout Process	13 days	Mon 5/16/05	Wed 6/1/05
124	Communication	138 days	Mon 11/8/04	Wed 5/18/05
160	Training	62 days	Wed 2/23/05	Thu 5/19/05
169	Redeployment	5295 days	Mon 3/7/05	Mon 6/23/25
185	Rollout begins	22 days	Mon 6/6/05	Tue 7/5/05
186	Redeployment begins	30 days	Wed 7/6/05	Tue 8/16/05

43 Dell CFI Process

Impact to pilot? Gail must resolve